Project Vision Biweekly Report

December 4, 2000

· Software Testing
· The College’s Education Account and Test Account for the Colleague software have been installed and are fully functional.

· Shared Code Team
· All Shared/Core codes have been reviewed and most have been finalized.  

· The Shared Code Team will begin inputting codes into the Test Account this month.

· The Shared Code Team is also developing an institutional hierarchy for the academic reporting functions of the Colleague software. 

· Project Vision Web Site

· Training to provide current information on the Project Vision web site is being scheduled for designated individuals from Finance, Human Resources, and Student Services.

· Data Conversion 

· Datatel’s data conversion documentation is being reviewed by the Project Vision Team in preparation for data conversion scheduled to begin in February 2001.

· Training
· Finance System Training will continue through December 2000.

· Student System Training is scheduled to begin in January 2001.

· Human Resources Training is scheduled to begin in February 2001.

· Reporting 

· Testing is underway to ensure conformity of the Colleague software to the State of Oklahoma reporting requirements.

